

# 3.1.4.1. Project Task Pipeline

This screen displays all project tasks organized by their status, moving from left to right as they progress through the workflow.

**Important:** Only tasks from projects with the **manual task status tracking** option enabled can be moved between columns. Otherwise, a lock icon will appear next to the Task Number, indicating that the task cannot be moved.

Interior Design & Decoration Project-MMC (Project)

Main Accepted Variation Rows Budget Estimates Versions Cash Flow Plan Versions Proje

Save and close Save Generate

Main Parameters Project Team Project Tasks Estimates Project Documents Diagrams

Customer: Smart Choice Status:

Contract: # 123 from (AED) Folder:

Description: Interior Design & Decoration Project-MMC Entity:

Project Manager: Planned Start Date:

Progress Tracking: By Tasks / Items Actual Start

Manual Project Tasks Statuses Tracking

Invoicing Method: Progressive

New	Planned	Finished	On Track	Delayed	At Risk
0 task(s)	382 task(s)	8 task(s)	11 task(s)	12 task(s)	0 task(s)
	<ul style="list-style-type: none"> <li>1 Concrete Works - CONCRETE WORKS (Milestone In &lt; plan isn't defined &gt; &lt; without manager &gt;)</li> <li>1 MEP Milestone Invoicing Template - MEF &lt; plan isn't defined &gt; &lt; without manager &gt;</li> <li>1.1 Electricals Milestone Invoicing Template - MEF &lt; plan isn't defined &gt; &lt; without manager &gt;</li> </ul>	<ul style="list-style-type: none"> <li>1 Bill No : 01 - PRELIM Al Hamra Falcon Island - Al Hamra hot &lt; plan isn't defined &gt; Nellai</li> <li>1.10 MEDIUM VOLTAGE KPK International - Warehouse Umm S 7/27/2023 - 8/1/2023 Pavel</li> <li>1.1 13.8KV TRANSFORM KPK International - Warehouse Umm S 7/3/2023 - 7/6/2023 Pavel</li> </ul>	<ul style="list-style-type: none"> <li>2 EXCAVATIONS ANI Al Hamra Falcon Island - Al Hamra t &lt; plan isn't defined &gt; Nellai</li> <li>2.1 Excavation &amp; Ear Al Hamra Falcon Island - Al Hamra t &lt; plan isn't defined &gt; Nellai</li> <li>2.2 Filling &amp; Back fill Al Hamra Falcon Island - Al Hamra t &lt; plan isn't defined &gt; Nellai</li> </ul>	<ul style="list-style-type: none"> <li>2 FIRE PROTECTIC KPK International - Warehouse Um 9/6/2023 - 10/5/2023 Pavel</li> <li>1.1 Black seamless KPK International - Warehouse Um 8/1/2023 - 8/4/2023 Pavel</li> <li>1.2 UPVC Class-5 ur KPK International - Warehouse Um 8/4/2023 - 8/10/2023 Mohammad</li> </ul>	

## Columns:

- **New:** Tasks that are created but not yet planned.
- **Planned:** Tasks that are scheduled, but work has not yet started.
- **On Track:** Tasks that have started and are progressing as expected.
- **Delayed:** Tasks that are behind schedule.
- **At Risk:** Tasks that are at risk of being delayed.
- **Finished:** Tasks that are completed.

The columns in this view are derived from the *Project Task Statuses* catalog. These statuses must be initially created and can be adjusted later as needed to reflect changes in the project workflow.

Project Costing	Project Statements of Account
HR & Payroll	<b>Project Management Documents</b>
Asset Management	Project Damages/Losses Report
Accounting	Project Item Pricing
Taxes	Time Cards
Analysis	Project Progress Reports
Process Management	Request for Information (RFI)
Administration	Requisitions
Telegram	Resource Planning Documents
	Project Scheduling
	<b>Equipment Management</b>
	Equipment Management
	Resource Calendar
	<b>Master Data</b>
	Projects
	Project Roles
	Project Types
	Project Tasks
	Comment Only Estimation Row Reasons
	Project Schedules
	<b>Project Tasks Statuses!</b>

Project Tasks Statuses					
Description	Code	Formula	Priority	Color ID	Sequence number
New	000000001			1	
Planned	000000002	PlanProgress = 0 AND CompletionProgress = 0	-1	14	
Finished	000000003	CompletionProgress >= 100	-2	19	
On Track	000000004	( ? ( (PlanProgress - CompletionProgress) > 0, (PlanProgress - CompletionProgre...		10	
Delayed	000000005	PlanProgress >= 100 AND CompletionProgress < 100		4	
At Risk	000000006	? ( (PlanProgress > CompletionProgress), (PlanProgress - CompletionProgress) >...		12	

### Task Card Details:

Each task card displays the task number, task name, project name, plan dates (or "< plan isn't defined >" if missing), the responsible person, and a lock symbol if the task is locked and cannot be moved between columns.

12 task(s)

---

2

FIRE PROTECTION SYSTEMS

KPK International - Warehouse Umm Suqeim

9/6/2023 - 10/5/2023

Pavel

### You can search by:

Project, Responsible Person, Company. This helps to quickly find tasks.

Tasks must be updated regularly by the responsible person.