

3.1.4.1. Project Task Pipeline

This screen displays all project tasks organized by their status, moving from left to right as they progress through the workflow.

Important: Only tasks from projects with the **manual task status tracking** option enabled can be moved between columns. Otherwise, a lock icon will appear next to the Task Number, indicating that the task cannot be moved.

Interior Design & Decoration Project-MMC (Project)

Main Accepted Variation Rows Budget Estimates Versions Cash Flow Plan Versions Proje

Save and close Save Generate

Main Parameters Project Team Project Tasks Estimates Project Documents Diagrams

Customer: Smart Choice Status:

Contract: # 123 from (AED) Folder:

Description: Interior Design & Decoration Project-MMC Entity:

Project Manager: Planned Start Date:

Progress Tracking: By Tasks / Items Actual Start

Manual Project Tasks Statuses Tracking

Invoicing Method: Progressive

New	Planned	Finished	On Track	Delayed	At Risk
0 task(s)	382 task(s)	8 task(s)	11 task(s)	12 task(s)	0 task(s)
	<ul style="list-style-type: none"> 1 Concrete Works - CONCRETE WORKS (Milestone In < plan isn't defined > < without manager >) 1 MEP Milestone Invoicing Template - MEF < plan isn't defined > < without manager > 1.1 Electricals Milestone Invoicing Template - MEF < plan isn't defined > < without manager > 	<ul style="list-style-type: none"> 1 Bill No : 01 - PRELIM Al Hamra Falcon Island - Al Hamra hot < plan isn't defined > Nellai 1.10 MEDIUM VOLTAGE KPK International - Warehouse Umm S 7/27/2023 - 8/1/2023 Pavel 1.1 13.8KV TRANSFORM KPK International - Warehouse Umm S 7/3/2023 - 7/6/2023 Pavel 	<ul style="list-style-type: none"> 2 EXCAVATIONS ANI Al Hamra Falcon Island - Al Hamra t < plan isn't defined > Nellai 2.1 Excavation & Ear Al Hamra Falcon Island - Al Hamra t < plan isn't defined > Nellai 2.2 Filling & Back fill Al Hamra Falcon Island - Al Hamra t < plan isn't defined > Nellai 	<ul style="list-style-type: none"> 2 FIRE PROTECTIC KPK International - Warehouse Um 9/6/2023 - 10/5/2023 Pavel 1.1 Black seamless KPK International - Warehouse Um 8/1/2023 - 8/4/2023 Pavel 1.2 UPVC Class-5 ur KPK International - Warehouse Um 8/4/2023 - 8/10/2023 Mohammad 	

Columns:

- **New:** Tasks that are created but not yet planned.
- **Planned:** Tasks that are scheduled, but work has not yet started.
- **On Track:** Tasks that have started and are progressing as expected.
- **Delayed:** Tasks that are behind schedule.
- **At Risk:** Tasks that are at risk of being delayed.
- **Finished:** Tasks that are completed.

The columns in this view are derived from the *Project Task Statuses* catalog. These statuses must be initially created and can be adjusted later as needed to reflect changes in the project workflow.

Project Costing	Project Statements of Account
HR & Payroll	Project Management Documents
Asset Management	Project Damages/Losses Report
Accounting	Project Item Pricing
Taxes	Time Cards
Analysis	Project Progress Reports
Process Management	Request for Information (RFI)
Administration	Requisitions
Telegram	Resource Planning Documents
	Project Scheduling
	Equipment Management
	Equipment Management
	Resource Calendar
	Master Data
	Projects
	Project Roles
	Project Types
	Project Tasks
	Comment Only Estimation Row Reasons
	Project Schedules
	Project Tasks Statuses!

Project Tasks Statuses					
Description	Code	Formula	Priority	Color ID	Sequence number
New	000000001			1	
Planned	000000002	PlanProgress = 0 AND CompletionProgress = 0	-1	14	
Finished	000000003	CompletionProgress >= 100	-2	19	
On Track	000000004	(? ((PlanProgress - CompletionProgress) > 0, (PlanProgress - CompletionProgre...		10	
Delayed	000000005	PlanProgress >= 100 AND CompletionProgress < 100		4	
At Risk	000000006	? ((PlanProgress > CompletionProgress), (PlanProgress - CompletionProgress) >...		12	

Task Card Details:

Each task card displays the task number, task name, project name, plan dates (or "< plan isn't defined >" if missing), the responsible person, and a lock symbol if the task is locked and cannot be moved between columns.

12 task(s)

2

FIRE PROTECTION SYSTEMS

KPK International - Warehouse Umm Suqeim

9/6/2023 - 10/5/2023

Pavel

You can search by:

Project, Responsible Person, Company. This helps to quickly find tasks.

Tasks must be updated regularly by the responsible person.