3.1.1.4.Estimates

The Estimates tab shows a summary of planned revenue and costs, based on the linked Project Estimates document.
If the project status is New, the following buttons are available:

® Create New Estimates — Allows users to enter planned revenue and cost details for the project.
® Create Budget - Let users create a budget based on the entered estimates.
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If the project has a different status (e.g., Active), the tab shows these buttons instead:

® Edit Current Estimates - Lets you update the existing estimate details.
® Create Variation Order - Used to add approved changes or updates to the original estimate.
® Create Budget - Creates a project budget from current estimates if one doesn’t exist, or allows editing the existing budget.
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Revenue and Costs | Overhead
Estimates By Item By Task By Income Item By Business Activity By Department Price Type: Wholesale price =@
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Project Task Item Quantity UoM | Price VAT, % Amount Excl Unit Cost Cost Overhead Total Cost Mark
GF - Majlis Supply and installation of wallpaper 2.000 Roll 1,261.00 Not Applica 2,522.00 970.00 1,940.00 1,940.00
GF - Majlis Supply and delivery of center table 2.000 Nos 7,436.00 Not Applica. 14,872.00 5,720.00 11,440.00 11,440.00
GF - Majlis LED TV 46" wide Samsung 1.000 Pcs 31,200.00 Mot Applica 31,200.00 24,000.00 24,000.00 24,000.00
GF - Majlis Supply, customize and delivery of ... 2.000 Nos 410550 Not Applica 8,211.00 9"
Costs (3)
Estimates By Cost Elements By Task By Company By Business Activity By Department
‘ ‘ X ‘ More acfions -
Project Task Expense ltem Cost Element Quantity uom Price Price Include VAT = VAT, % Amount Excl. VAT | Markup, % Markup Amount
GF - Mailis Cost of Materials ORBIT DEEP SILV... 2.000 Roll 350.00 Not Applica.. 700.00 30.000 210.00
GF - Majlis Labor Costs 2.000 500.00 Not Applica 1,000.00 30.000 300.00
GF - Majlis Cost of Materials Wallpaper Glue Po 2.000 Nos 120.00 Not Applica 240.00 30.000 T72.00
[/ Show Cost Estimates for the Selected Row
Revenue 150,405.00 AED Costs 109,380.00 AED Overhead 0.00 AED Profit 41,025.00 AED

The Method of Calculation appears based on the option selected in Project Costing Settings, determining how project revenue and cost
estimates are calculated and displayed.
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