Parent Task field cannot be selected when creating
Project Tasks (Contracting)

Issue

When creating a new Project Task, the Parent Task field is displayed on the form, but it cannot be selected or populated. As a result,
users can only create top-level tasks (1, 2, 3, etc.) and cannot build a hierarchical WBS structure (for example, 1.1, 1.2, 2.1).

Cause

This behavior is related to FirstBIT Contracting functionality. In a newly created project, the WBS Codes have not yet been generated,
so the system cannot establish the task hierarchy. Until the WBS Codes are initialized, the Parent Task field is unavailable for selection.

Solution

1. Open the Project Tasks tab.
2. Click Update WBS Codes.
3. Save the Project (this step is mandatory).
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After the project is saved, the Parent Task field becomes available for selection. You can then choose a parent task when creating new
Project Tasks and build a hierarchical WBS structure (for example, 1 1.1 1.1.1).
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And result:
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Thank you for being FirstBIT customer!
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